

Requirements Register

Register of Requirements within Schedule 2 of the A417 Missing Link Development Consent Order

Notes:

- 1. The Secretary of State for Transport granted development consent for the A417 Missing Link Development Consent Order (DCO) on 16 November 2022. The following are links to useful decision documentation:
 - Secretary of State for Transport's decision letter and statement of reasons.
 - DCO as made by the Secretary of State for Transport. The requirements in the register in this document can be found on pages 43 to 48 of the DCO and the process for discharging the requirements can be found on pages 48 to 50 of the DCO.
 - Examining Authority's report and recommendations to the Secretary of State for Transport.
- 2. The made DCO is Statutory Instrument 2022/1248 and can be found on the Legislation.Gov.UK website.
- 3. Requirements are conditions that have been included in the DCO, which control how the project it consents must be implemented (constructed and maintained). Implementing the DCO in accordance with these conditions involves completing consultation and approval processes that have been defined in the DCO. These processes are referred to here and in the DCO as "discharging" the requirements.
- 4. This Requirements Register is a live document and will be updated as the process to discharge the requirements progresses. The latest version will always be published here This register will be maintained for three years following completion of the project.
- 5. The comments column provides further information on the meaning of the requirement, links to documents referred to in the requirement and identifies if the requirement is fulfilled or does not require discharge.
- 6. To capture all changes made to the Requirements Register, a log is located on Page 2. This will be filled in each time a change is made to the register.
- 7. How the requirements fall within the responsibility of different tiers of local authority was determined during early meetings with those authorities.
- 8. The Department for Transport's National Transport Casework Team will act on behalf of the Secretary of State in determining the discharge of requirements.
- 9. Where the Requirement Description refers to a document submitted as part of the DCO application and examination process, a link is provided to the document held on the Planning Inspectorate website. Where the Requirement Description refers to a document produced after the DCO has been consented, a link is provided to the document stored by National Highways.
- 10. Any questions or observations regarding the content can be directed to the A417 Missing Link project team: A417MissingLink@nationalhighways.co.uk
- 11. A glossary of abbreviations used in the Register is provided below:

Abbreviation	Meaning				
DCO	Development Consent Order				
GCC	Gloucestershire County Council				
TBC	ewkesbury Borough Council				
CDC	tswold District Council				
LPA	ocal Planning Authority				
EA	Environment Agency				
NE	Natural England				
NH	National Highways				
SoS	Secretary of State for Transport				
DAMS and OWSI	Detailed Archaeological Mitigation Strategy and Overarching Written Scheme of				
	Investigation				



Date	Requirement Register Version Number	Detail of update			
21 November 2022	V1	Initial population of Requirements Register following approval of DCO by SoS.			
9 March 2023	V2	Details relating to the discharge of DCO Requirement 9 Archaeology			
08 December 2023	V3	Details relating to the discharge of the following requirements: Requirement 3 Environmental Management Plan (Construction Stage) Requirement 5 Landscaping Requirement 8 Land and Groundwater Contamination Requirement 11 Detailed Design Requirement 12 Surface and Foul Water Drainage Requirement 13 Noise Mitigation			



Requirement Requirement No.	uirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
Development Consent Order	Direct quote from Schedule 2, Part 1 of the Development Consent Order	All documents produced that are necessary to fulfil/discharge the requirement	Statutory duty holder(s) to be consulted to fulfil/discharge the requirement (e.g. the Local Planning Authority, Local Highway Authority, Natural England, etc.)	Details of when these documents were issued to statutory duty holder(s).	Details of when these documents were returned by the statutory duty holder(s)	Details of when these documents were issued to the Secretary of State	Details of when these documents were approved by the Secretary of State, including details of prior consultation of third parties by the Secretary of State	Any comments related to the requirements
Interpretation			.		N/A		N//A	
"Cour nomir plann "DAM descr certific Detail Overa purpo "Desig descr certific Desig Order "Ecold appoid "EMP stage and a "EMP const be de the au (a) the maint devel (b) the and n environ will be effect meas environ authon (c) a permit bodie "Histo Monu under of wh advision include Media" LEM mana "Manu mean electration authon publis "protection protection prot	ogical Clerk of Works" means the individual inted as such by the undertaker; of (construction stage)" means the construction of environmental management plan tobe submitted approved under requirement 3 of this Schedule; of (end of construction stage)" means the end of struction stage environmental management plan to eveloped towards the end of the construction of uthorized development which is to contain—the environmental information needed for the future tenance and operation of the authorised dopment; the long-term commitments to aftercare, monitoring maintenance activities relating to the content of the environmental features and mitigation measures that the required to ensure the continued long-term tiveness of the environmental mitigation sures and the prevention of unexpected commental impacts during the operation of the orized development; and record of the consents, commitments and issions resulting from liaison with statutory	N/A	N/A	N/A	N/A	N/A	N/A	No approvals are required. This requirement provides definitions relevant to Schedule 2.



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
	Secretary of State as the structures engineering drawings and sections for the purposes of this Order.							
Time limits								
2	The Development Consent Order (DCO) states authorised development must not commence later	N/A	N/A	N/A	N/A	N/A	N/A	No approvals are required.
	than the expiration of 5 years beginning with the date on which this Order comes into force							The authorised development must commence by 7 th December 2027.
	Management Plan (Construction Stage)		000					
3(1) (2)	No part of the authorised development is to commence until a EMP (construction stage) for that part has been	Main EMP-C	GCC TBC	Draft documents were issued between	See Consultation Summary Report Table 2-2 for details of the	25 October 2023	3 November 2023	
	prepared in consultation with the relevant planning	Construction Environmental	CDC	February 2023 and	response of consultees and how National		Signed Confirmation of	
	authority and the local highway authority and Natural England and submitted to and approved in writing by	Management Plan	NE	October 2023. Please refer to Table 2-1 of	Highways had regard to the comments: DCO Requirement 3 Consultation		discharge of DCO Requirement 3	
	the Secretary of State. The EMP (construction stage)	Annex B Management Plans:		DCO Requirement 3	Summary Report		<u>rtoquiromone o</u>	
	must:	 Air Quality Management Plan Carbon Management Plan 		Consultation Summary Report				
	(a) be substantially in accordance with the	Carbon Management Plan Construction Traffic		for specific dates				
	environmental management plan (design stage) certified under article 46 (certification	Management Plan		relating to each draft document.				
	of plans etc.)	Construction Worker Travel Plan		document.				
	(b) contain a record of all the sensitive environmental features that have the	Community Engagement						
	potential to be affected by the construction	PlanGround And Surface Water						
	of the proposed development	Management Plan						
	(c) incorporate the measures referred to in the environmental statement as being	Invasive Species Management Plan						
	incorporated in the EMP (construction	Landscape And Ecology						
	stage); (d) require adherence to working hours of 07:30	Management Plan						
	to 18:00 on Mondays to Friday and 08:00 to	 Materials Management Plan Noise And Vibration 						
	13:00 on Saturdays, Sundays and public holidays, except for—	Management Plan						
	(i) night-time closures for bridge demolition	Pollution Prevention And Control Plan						
	and installation; (ii) any oversize deliveries or deliveries	Public Rights Of Way						
	where daytime working would be	Management PlanSoil Management Plan						
	excessively disruptive to normal traffic operation:	Ullen Wood Management						
	(iii) junction tie-in works;	Plan						
	(iv) removal of overhead power lines; (v) overnight traffic management measures;	Annex C Method Statements						
	(vi) cases of emergency;	Arboricultural Method						
	(vii) any works for which different working hours have been agreed with parties who	 Statement Appendix A- Tree Protection 						
	will or may be affected by those works and	Plan (Veteran Trees) -see						
	recorded in the approved EMP (construction stage), in which case the EMP (construction	links: <u>1, 2, 3, 4, 5, 6</u> • Appendix D- Tree Retention						
	stage) must require adherence to those	And Removals Plans (see						
	working hours; and (viii) as otherwise agreed by the relevant	Annex A of this document for links)						
	planning authority in advance;	Appendix E- Tree Protection						
	(e) include the following management plans (i) Construction Traffic Management	Plan (Site Wide) (see Annex						
	(i) Construction Traffic Management Plan	A of this document for links)						
	(ii) LEMP;	Annex D Emergency						
	(iii) Materials Management Plan (iv) Public Rights of Way	Preparedness and Response Plan						
	Management Plan	Emergency Preparedness and						
	(v) Ground and Surface Water Management Plan	Response Plan						
		DCO Requirement 3						
		Consultation Summary Report DCO Requirement 3 Consultation						
		Summary Report						
		DCO Requirement 3 Discharge						
		Cover Letter						
		DCO Requirement 3 Discharge Cover Letter						
		Cover Letter	l	1	1	l		



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be	Date of Issue to Statutory Duty	Statutory Duty Holder response	Date of Issue to Secretary of	Secretary of State Approval	Comments
3(3)	The authorised development must be constructed in accordance with the approved EMP (construction	N/A	consulted N/A	Holder N/A	N/A	State N/A	N/A	No approvals required;
3(4)	stage). Upon completion of construction of the authorised	EMP (end of construction stage)	N/A	N/A	N/A	TBC (28 days	TBC	requirement provides details that must be complied with.
	development the EMP (construction stage) must be converted into the EMP (end of construction stage). The EMP (end of construction phase) must be submitted to the Secretary of State for approval within 28 days of the opening of the authorised development for public use	,			IVA	after opening of authorised development for public use)		
3(5)	The authorised development must be operated and maintained in accordance with the EMP (end of construction stage) approved under sub-paragraph (4).	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Details of con								
4 (1)(2)(3)(4)	 With respect to any requirement which requires details to be submitted to the Secretary of State for approval under this Schedule following consultation with another party, the details submitted must be accompanied by a summary report setting out the consultation undertaken by the undertaker to inform the details submitted and the undertaker's response to that consultation. At the time of submission to the Secretary of State for approval, the undertaker must provide a copy of the summary report referred to under sub-paragraph 1 to the relevant consultees referred to in the requirement in relation to which approval is being sought from the Secretary of State. The undertaker must ensure that any consultation responses are reflected in the details submitted to the Secretary of State for approval under this Schedule, but only where it is appropriate, reasonable and feasible to do so, taking into account considerations including, but not limited to, cost and engineering practicality. Where the consultation responses are not reflected in the details submitted to the Secretary of State for approval, the undertaker must state in the summary report referred to under sub-paragraph (1) the reasons why the consultation responses have not been reflected in the submitted details. 	Consultation Summary Report – Requirement 9 DCO Requirement 3 Consultation Summary Report Requirement 5 (part 1) and Requirement 11 Consultation Summary Report DCO Requirement 8 Consultation Summary Report DCO Requirement 12 Consultation Summary Report DCO Requirement 13 Consultation Summary Report	N/A	N/A	N/A	17th February 2023 25 October 2023 30 October 2023 11 September 2023 30 October 2023 02 October 2023	N/A	Consultation Summary Reports will be listed under each relevant requirement, in addition to being listed under requirement 4.
Landscaping	uetaiis.							
5(1) 5(2)	No part of the authorised development is to commence until a written landscaping scheme for that part has been submitted to and approved in writing by the Secretary of State following consultation with the relevant planning authority, the local highway authority and Natural England. No part of the authorised development, including vegetation clearance, is to commence until an arboricultural walkover survey and tree survey for that part, taking due regard to the guidance in British Standard 5837:2012, have been undertaken to identify any significant constraints posed by trees.	Landscape Masterplans (see Annex A of this document for links) Landscape and Ecology Management Plan Landscape And Ecology Management Plan Series 3000 Landscape and Ecology Specification Series 3000 Landscape and Ecology Specification Cross Sections (see Annex A of this document for links) Arboricultural Method Statement Arboricultural Method Statement	GCC TBC CDC NE	Draft documents were issued between November 2022 and September 2023. Please refer to Table 2-1 of the Requirement 5 (part 1) and Requirement 11 Consultation Summary Report for specific dates relating to each draft document.	See Consultation Summary Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: Requirement 5 (part 1) and Requirement 11 Consultation Summary Report	30 October 2023	14 November 2023 Signed Confirmation of discharge of DCO Requirement 5	Partial discharge relating to Part 1 of the scheme only. Further submission to be made in 2024 relating to Part 2 of the scheme.



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
		Requirement 5 (part 1) and Requirement 11 Discharge Letter Requirement 5 (part 1) and Requirement 11 Discharge Letter						
		Requirement 5 (part 1) and Requirement 11 Consultation Summary Report Requirement 5 (part 1) and Requirement 11 Consultation Summary Report						
5(3)	The landscaping scheme prepared under sub- paragraph (1) must be based on the environmental masterplan and the results of the surveys undertaken under sub-paragraph (2).	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
5(4)	The landscaping scheme prepared under sub- paragraph (1) must include details of hard and soft landscaping works, including— (a) location, number, species, size and planting density of any proposed planting; (b) cultivation, importing of materials and other operations to ensure plant establishment; (c) proposed finished ground levels; (d) hard surfacing materials; (e) details of existing trees to be retained, with measures for their protection during the construction period; and	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
	(f) implementation timetables for all landscaping works.							
6(1)	All landscaping works must be carried out in accordance with the landscaping scheme approved under requirement 5.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
6(2)	All landscaping works must be carried out to a reasonable standard in accordance with the relevant recommendations of appropriate British Standards or other recognised codes of good practice, and in accordance with the LEMP approved as part of the EMP (construction stage) and EMP (end of construction stage) under requirement 3.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
6(3)	Any tree or shrub planted as part of the landscaping scheme that, within a period of 5 years after planting, is removed, dies or becomes, in the opinion of the relevant planning authority, seriously damaged or diseased, must be replaced in the first available planting season with a specimen of the same species and size as that originally planted.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Fencing								
7	Any permanent and temporary fencing and other means of enclosure for the authorised development must be constructed and installed in accordance with the Manual of Contract Documents for Highway Works except where any departures from that manual are agreed in writing by the Secretary of State in connection with the authorised development.	N/A	N/A	N/A	N/A	N/A	N/A	Approvals only required if any permanent or temporary fencing, or other means of enclosure, departs from the Manual of Contract Documents for Highways Works. This Register will be updated to reflect any approvals sought in relation to this requirement, if it becomes applicable to the authorised development.
Land and grou	undwater contamination No part of the authorised development is to commence	Remediation Strategy	EA	Draft documents were	See Consultation Summary	11 September	18 September 2023	
	until a contamination risk assessment in respect of controlled waters has been produced for that part which is to include details of— (a) any existing sources of contamination within the Order limits that may be affected by the carrying out of the authorised development;	Remediation Strategy Requirement 8 Summary Note Requirement 8 Summary Note DCO Requirement 8		issued between May 2023 and August 2023 2023. Please refer to Table 2-1 of DCO Requirement 8 Consultation Summary	Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: DCO Requirement 8 Consultation Summary Report	2023	Signed Confirmation of discharge of DCO Requirement 8	



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
	(b) any reasonably required protective measures to ensure that the carrying out of the authorised development does not make worse any adverse conditions or risks associated with such existing sources of contamination; and (c) appropriate remediation strategies and mitigation measures to address any historic contamination which is shown to be having significant, unacceptable effects on the environment within the context of the proposed works, and the assessment has been submitted to and approved by the Secretary of State following consultation with the Environment Agency.	Consultation Summary Report DCO Requirement 8 Consultation Summary Report DCO Requirement 8 Discharge Cover Letter DCO Requirement 8 Discharge Cover Letter		Report for specific dates relating to each draft document.				
8(2)	The steps and measures that are identified as necessary for the purposes of carrying out the authorised development in the assessment referred to in sub-paragraph (1) must be implemented as part of the authorised development.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
8(3)	In the event that contaminated material, including impacted groundwater, is found at any time when carrying out the authorised development, which was not previously identified in the environmental statement, the undertaker must cease construction of the authorised development in the vicinity of that contamination and must report it immediately in writing to the Secretary of State, the Environment Agency and the relevant planning authority, and in agreement with the Environment Agency and the relevant planning authority undertake a risk assessment of the contamination, and sub-paragraphs (4) and (5) will apply.	Written Scheme of Remediation comprising: Method Statement Discovery of Potential Asbestos Record Sheet Asbestos Work Monitoring Form Asbestos Notifiable Non- Licensable Works Asbestos Removal Risk Assessment Asbestos Management Standard DCO Requirement 8(4)	EA GCC CDC TBC	1 August 2023	See Table 3.4 of DCO Requirement 8(4) Discharge Cover Letter for details of the response of consultees and how National Highways had regard to the comments:	12 October 2023	16 October 2023 Signed Confirmation of discharge of DCO Requirement 8(4)	Approvals only required if contaminated material is found which was not previously identified in the ES. This Register will be updated to reflect any approvals sought in relation to this requirement, if it becomes applicable to the authorised development.
8(4)	Where the undertaker determines that remediation is necessary, a written scheme and programme for the remedial measures to be taken to render the land fit for its intended purpose must be prepared submitted to and approved in writing by the Secretary of State following consultation with the Environment Agency and the relevant planning authority.	Discharge Cover Letter DCO Requirement 8(4) Discharge Cover Letter						Approvals only required if remediation of unexpected contamination is necessary. This Register will be updated to reflect any approvals sought in relation to this requirement, if it becomes applicable to the authorised development.
8(5)	Remedial measures must be carried out in accordance with the approved scheme.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Archaeology								that must be complied with.
9(1)	No part of the authorised development is to commence until for that part a site-specific written scheme of investigation for each area and each phase (evaluation or detailed excavation or watching brief), has been prepared in accordance with the DAMS and OWSI in consultation with the relevant planning authority and the local highway authority, agreed with the County Archaeologist in consultation with Historic England and submitted to and approved in writing by the Secretary of State.	Site Specific Written Scheme of Investigation (SSWSI) for the following areas: Excavation Areas 1-3 Excavation Area 1-3 A417 Missing Link Gloucestershire Excavation Area 4 Excavation Area 4 Excavation Area 4 Excavation Area 5 Excavation Area 5 Excavation Area 5 Excavation Area 6 Excavation Area 7 8 10	GCC in consultation with Historic England CDC TBC	Draft documents were issued between 7 th September 2022 and 13 th January 2023. Please refer to Table 2-1 of Consultation Summary Report – Requirement 9 for specific dates relating to each draft document.	See Consultation Summary Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: Consultation Summary Report — Requirement 9	17 th February 2023	24th February 2023 Signed Confirmation of discharge of DCO Requirement 9	
		Excavation Areas 7, 8, 10 and 27 Excavation Area 7, 8, 10 and 27						



Requirement Description No.	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
	A417 Missing Link Gloucestershire						
	Excavation Area 9 Excavation Area 9 A417 Missing Link Gloucestershire						
	Excavation Area 11 Excavation Area 11 A417 Missing Link Gloucestershire						
	Excavation Area 12 Excavation Area 12 A417 Missing Link Gloucestershire						
	Excavation Areas 13-15 Excavation Area 13-15 A417 Missing Link Gloucestershire						
	Excavation Areas 16-19 Excavation Area 16-19 A417 Missing Link Gloucestershire						
	Excavation Area 20 Excavation Area 20 A417 Missing Link Gloucestershire						
	Excavation Area 21 Excavation Area 21 A417 Missing Link Gloucestershire						
	Excavation Areas 22-23 Excavation Area 22 and 23 A417 Missing Link Gloucestershire						
	Excavation Area 24 Excavation Area 24 A417 Missing Link Gloucestershire						
	Excavation Area 25 Excavation Area 25 A417 Missing Link Gloucestershire						
	Excavation Area 26 Excavation Area 26 A417 Missing Link Gloucestershire						
	Historic Building recording (Air Balloon and Milestone) ABR1 The Air Balloon Public House, ABR2 Crickley Hill Farm Milestone and Norman's Brook Culvert A417 Missing Link Gloucestershire						
	DCO Requirement 9 Consultation Summary Report Consultation Summary Report – Requirement 9						
	Archaeological Works Environmental Management Technical Note Archaeological Works Environmental Management Technical Note						
	DCO Requirement 9 Discharge Cover Letter Requirement 9 Discharge Cover						



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
9(2)	The authorised development must be carried out in accordance with the DAMS and OWSI and site-specific written schemes of investigation referred to in sub-paragraph (1) unless otherwise agreed in writing	Letter N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
9(3)	by the Secretary of State. A programme of archaeological reporting, post excavation and publication required as part of the DAMS and OWSI and site –specific written schemes of investigation referred to in sub-paragraph (1) must be agreed with the County Archaeologist in consultation with Historic England and implemented within a timescale agreed with the County Archaeologist and the report deposited with the Historic Environment Record of the relevant planning authority within two years of the date of completion of the authorised development or such other period as may be agreed in writing by the relevant planning authority.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
9(4)	Any archaeological remains not previously identified which are revealed when carrying out the authorised development must be— (a) retained in situ and reported to the County Archaeologist as soon as reasonably practicable and (b) subject to appropriate mitigation as set out in the DAMS and OWSI and mitigation agreed with the County Archaeologist.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
9(5)	No construction operations are to take place within 10 metres of the remains referred to in subparagraph (4) for a period of 14 days from the date the remains are reported to the County Archaeologist under subparagraph (4) unless otherwise agreed in writing by the Secretary of State.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
9(6)	Prior to commencement of the authorised development, suitable resources and provisions for long term storage of the archaeological archive must be agreed with the County Archaeologist.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Protected spe	ecies							
10(1)	In the event that any protected species which were not previously identified in the environmental statement or nesting birds are found at any time when carrying out the authorised development the undertaker must cease construction works near their location and report it immediately to the Ecological Clerk of Works	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
10(2)	The undertaker must prepare a written scheme for the protection and mitigation measures for any protected species that were not previously identified in the environmental statement or nesting birds found when carrying out the authorised development. Where nesting birds are identified works should cease within 10 metres of the nest until birds have fledged and the nest is no longer in use.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
10(3)	The undertaker must implement the written scheme prepared under sub-paragraph (2) immediately and construction in the area specified in the written scheme must not recommence until any necessary licences are obtained to enable mitigation measures to be implemented.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Detailed desig		Decima share and a second second	000	This was some to 1	Con Consultation Comme	20 Oatshar 2000	44 Neverthan 2000	Approvale askinski 199
11(1)	The authorised development must be designed in detail and carried out so that it is compatible with— (a) the preliminary scheme design shown on the works plans, the general arrangement plans, the engineering drawings and sections, and the structures engineering drawings and sections; and (b) the design principles set out in the Design Summary Report unless otherwise agreed in writing by the Secretary of State following consultation with the relevant planning authority and local highway authority on matters related to their functions and provided that the	Design change: amendment to dry stone wall provision Assessment of change: dry stone wall reduction Requirement 5 (part 1) and Requirement 11 Discharge Letter Requirement 5 (part 1) and Requirement 11 Discharge Letter	GCC CDC TBC	This was consulted on as part of the development of the landscape design. Draft documents were issued between November 2022 and September 2023. Please refer to Table 2-1 of the Requirement 5 (part 1) and Requirement 11	See Consultation Summary Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: Requirement 5 (part 1) and Requirement 11 Consultation Summary Report	30 October 2023	14 November 2023 Signed Confirmation of discharge of DCO Requirement 11	Approvals only required if the detailed design of the authorised development is not compatible with the preliminary scheme design or design principles. This Register will be updated to reflect any approvals sought in relation to this requirement, if it becomes applicable to the authorised development.



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
	Secretary of State is satisfied that any amendments to the works plans, the general arrangement plans, and the engineering drawings and sections showing departures from the preliminary design would not give rise to any materially new or materially different environmental effects in comparison with those reported in the environmental statement.	Requirement 5 (part 1) and Requirement 11 Consultation Summary Report Requirement 5 (part 1) and Requirement 11 Consultation Summary Report		Consultation Summary Report for specific dates relating to each draft document.				
		Design change: FlyUp Temporary Building Assessment of change: Fly Up Temporary Building FlyUp Temporary Building Elevations FlyUp Temporary Facilities Parcel 948/1 DCO Requirement 11 Discharge Cover Letter	GCC CDC TBC	No consultation required: see DCO Requirement 11 Discharge Cover Letter	N/A	16 October 2023	23 October 2023 Signed Confirmation of discharge of DCO Requirement 11	Approvals only required if the detailed design of the authorised development is not compatible with the preliminary scheme design or design principles. This Register will be updated to reflect any approvals sought in relation to this requirement, if it becomes applicable to the authorised development.
11(2)	Where amended details are approved by the Secretary of State under sub-paragraph (1), those details are deemed to be substituted for the corresponding works plans, general arrangement plans, engineering drawings and sections or the structures engineering drawings and sections and the undertaker must make those amended details available in electronic form for inspection by members of the public.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
	oul water drainage			5 (1)		00.0 4 1 0000	40.14	
12(1)	No part of the authorised development is to commence until written details of the surface and foul water drainage system for that part, reflecting the mitigation measures in chapter 13 (Road Drainage and the Water Environment) of the environmental statement and including means of pollution control, have been submitted to and approved in writing by the Secretary of State following consultation with the relevant planning authority, the local highway authority and the Environment Agency	Drainage Drawings (see Annex A of this document for links) Crickley Hill Stream and Basin Technical Note Crickley Hill Stream and Basin Technical Note Drainage Technical Note Drainage Technical Note DCO Requirement 12 Consultation Summary Report DCO Requirement 12 Consultation Summary Report DCO Requirement 12 Consultation Summary Report DCO Requirement 12 Discharge Cover Letter DCO Requirement 12 Discharge Cover Letter	EA GCC CDC TBC	Draft documents were issued between September 2022 and October 2023. Please refer to Table 2-1 of DCO Requirement 12 Consultation Summary Report for specific dates relating to each draft document.	See Consultation Summary Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: DCO Requirement 12 Consultation Summary Report	30 October 2023	10 November 2023 Signed Confirmation of discharge of DCO Requirement 12	Details may be submitted prior to commencement of each part of the authorised development. Partial discharge may therefore be sought.
12(2)	The drainage system must be constructed in accordance with the approved details referred to in sub-paragraph (1) unless otherwise agreed in writing by the Secretary of State following consultation with the relevant planning authority, the local highway authority and the Environment Agency.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
Noise mitigati								
13(1)	No part of the authorised development is to commence until written details of proposed noise mitigation in respect of the use and operation of that part of the authorised development, including noise barriers and any very low noise surfacing, have been submitted to and approved in writing by the Secretary of State, following consultation with the relevant planning authority	DCO Discharge of Requirement 13 Summary Note DCO Discharge of Requirement 13 Summary Note DCO Requirement 13 Acoustic Modelling Technical Note DCO Requirement 13 Acoustic	GCC CDC TBC	Draft documents were issued between May 2023 and August 2023 2023. Please refer to Table 2-1 of DCO Requirement 13 Consultation Summary Report for specific	See Consultation Summary Report Table 2-2 for details of the response of consultees and how National Highways had regard to the comments: DCO Requirement 13 Consultation Summary Report	02 October 2023	6 October 023 Signed Confirmation of discharge of DCO Requirement 13	Details may be submitted prior to commencement of each part of the authorised development. Partial discharge may therefore be sought.



Requirement No.	Requirement Description	Discharge Document to be Produced	Statutory Duty Holder to be consulted	Date of Issue to Statutory Duty Holder	Statutory Duty Holder response	Date of Issue to Secretary of State	Secretary of State Approval	Comments
		Modelling Technical Note DCO Requirement 13 Consultation Summary Report DCO Requirement 13 Consultation Summary Report DCO Requirement 13 Discharge Cover Letter DCO Requirement 13 Discharge Cover Letter		dates relating to each draft document.				
13(2)	The written details referred to in sub-paragraph (1) must (a) reflect the mitigation measures included in the environmental statement or, (b) where the mitigation proposed materially differs from the mitigation identified in the environmental statement, the undertaker must provide evidence with the written details submitted that the mitigation proposed would not give rise to any materially new or materially different environmental effects in comparison with those reported in the environmental statement taking into account the mitigation identified in it	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
13(3)	The noise mitigation must be constructed in accordance with the approved details referred to in sub-paragraph (1) and must be retained thereafter.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides details that must be complied with.
	d amendments to approved details	N/A	NI/A	N/A	I N/A	N/A	NI/A	No amprecial required.
14	With respect to any requirement which requires the authorised development to be carried out in accordance with the details approved under this Schedule, the approved details are taken to include any amendments that may subsequently be approved or agreed in writing by the Secretary of State.	N/A	N/A	N/A	N/A	N/A	N/A	No approvals required; requirement provides clarity on status of details amended through approval of the SoS.



Appendix A – Links to drawing sets

Discharge Document	Drawing No	Link
Appendix D - Tree Retention and Removals Plan	HE551505-KIE-EGN-ZZ-DR-LE-00151	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000151.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00152	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000152.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00153	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000153.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00154	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000154.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00155	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000155.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00156	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000156.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00157	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000157.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00158	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000158.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00159	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000159.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00160	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000160.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00161	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000161.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00162	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000162.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00163	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000163.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00164	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000164.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00165	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000165.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00166	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000166.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00167	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000167.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00168	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000168.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00169	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000169.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00170	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000170.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00171	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000171.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00172	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000172.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00173	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000173.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00174	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000174.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-00175	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000175.pdf
Appendix E - Tree Protection Plan (Site Wide)	HE551505-KIE-EGN-ZZ-DR-LE-000101	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000101.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000102	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000102.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000103	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000103.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000104	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000104.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000105	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000105.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000106	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000106.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000107	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000107.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000108	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000108.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000109	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000109.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000110	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000110.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000111	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000111.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000112	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000112.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000113	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000113.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000114	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000114.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000115	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000115.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000116	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000116.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000117	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000117.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000118	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000118.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000119	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000119.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000120	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000120.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000121	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000121.pdf



Discharge Document	Drawing No	Link
	HE551505-KIE-EGN-ZZ-DR-LE-000122	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000122.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000123	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000123.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000124	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000124.pdf
	HE551505-KIE-EGN-ZZ-DR-LE-000125	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-EGN-ZZ-DR-LE-000125.pdf
Landscape Masterplans	HE551505-KIE-ELS-A417-DR-LD-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000001.pdf
	HE551505-KIE-ELS-A417-DR-LD-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000002.pdf
	HE551505-KIE-ELS-A417-DR-LD-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000003.pdf
	HE551505-KIE-ELS-A417-DR-LD-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000004.pdf
	HE551505-KIE-ELS-A417-DR-LD-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000005.pdf
	HE551505-KIE-ELS-A417-DR-LD-000006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000006.pdf
	HE551505-KIE-ELS-A417-DR-LD-000007	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000007.pdf
	HE551505-KIE-ELS-A417-DR-LD-000008	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000008.pdf
	HE551505-KIE-ELS-A417-DR-LD-000009	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000009.pdf
	HE551505-KIE-ELS-A417-DR-LD-000010	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000010.pdf
	HE551505-KIE-ELS-A417-DR-LD-000011	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000011.pdf
	HE551505-KIE-ELS-A417-DR-LD-000012	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000012.pdf
	HE551505-KIE-ELS-A417-DR-LD-000013	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000013.pdf
	HE551505-KIE-ELS-A417-DR-LD-000014	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000014.pdf
	HE551505-KIE-ELS-A417-DR-LD-000015	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000015.pdf
	HE551505-KIE-ELS-A417-DR-LD-000016	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000016.pdf
	HE551505-KIE-ELS-A417-DR-LD-000017	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000017.pdf
	HE551505-KIE-ELS-A417-DR-LD-000018	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000018.pdf
	HE551505-KIE-ELS-A417-DR-LD-000025	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000025.pdf
	HE551505-KIE-ELS-A417-DR-LD-000052	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-ELS-A417-DR-LD-000052.pdf
Cross Sections	HE551505-KIE-HML-A417_S1-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S1-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S1-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S1-DR-CH-000003.pdf
	HE551505-KIE-HML-A417_S1-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S1-DR-CH-000004.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000002.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000003.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000004.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000005.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000006.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000007	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000007.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000008	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000008.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000009	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000009.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000010	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000010.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000011	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000011.pdf
	HE551505-KIE-HML-A417_S2-DR-CH-000012	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S2-DR-CH-000012.pdf
	HE551505-KIE-HML-A417_S3-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S3-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S3-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S3-DR-CH-000002.pdf
	HE551505-KIE-HML-A417_S3-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S3-DR-CH-000003.pdf
	HE551505-KIE-HML-A417_S3-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S3-DR-CH-000004.pdf
	HE551505-KIE-HML-A417_S3-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S3-DR-CH-000005.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S4-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S4-DR-CH-000002.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S4-DR-CH-000003.pdf
	HE551505-KIE-HML-A417 S4-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000004.pdf



Discharge Document	Drawing No	Link
	HE551505-KIE-HML-A417_S4-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000005.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000006.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000007	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000007.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000008	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000008.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000009	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000009.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000010	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000010.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000011	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000011.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000012	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000012.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000013	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000013.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000014	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000014.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000015	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000015.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000016	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000016.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000017	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000017.pdf
	HE551505-KIE-HML-A417 S4-DR-CH-000018	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000018.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000019	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000019.pdf
	HE551505-KIE-HML-A417_S4-DR-CH-000020	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S4-DR-CH-000020.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000002.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000003.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000004.pdf
	HE551505-KIE-HML-A417 S5-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000005.pdf
	HE551505-KIE-HML-A417 S5-DR-CH-000006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000006.pdf
	HE551505-KIE-HML-A417 S5-DR-CH-000007	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000007.pdf
	HE551505-KIE-HML-A417 S5-DR-CH-000008	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000008.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000009	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000009.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000010	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000010.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000011	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000011.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000012	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000012.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000013	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000013.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000014	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000014.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000015	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000015.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000016	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000016.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000017	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000017.pdf
	HE551505-KIE-HML-A417_S5-DR-CH-000018	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S5-DR-CH-000018.pdf
	HE551505-KIE-HML-A417_S6-DR-CH-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S6-DR-CH-000001.pdf
	HE551505-KIE-HML-A417_S6-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S6-DR-CH-000002.pdf
	HE551505-KIE-HML-A417_S6-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S6-DR-CH-000003.pdf
	HE551505-KIE-HML-A417_S6-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417 S6-DR-CH-000004.pdf
	HE551505-KIE-HML-A417_S6-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A417_S6-DR-CH-000005.pdf
	HE551505-KIE-HML-A436-DR-CH-000002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A436-DR-CH-000002.pdf
	HE551505-KIE-HML-A436-DR-CH-000003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A436-DR-CH-000003.pdf
	HE551505-KIE-HML-A436-DR-CH-000004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A436-DR-CH-000004.pdf
	HE551505-KIE-HML-A436-DR-CH-000005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A436-DR-CH-000005.pdf
	HE551505-KIE-HML-A436-DR-CH-000006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HML-A436-DR-CH-000006.pdf
Drainage Design	HE551505-KIE-HDG-A417-DR-CD-005000	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005000.pdf
00	HE551505-KIE-HDG-A417-DR-CD-005001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005001.pdf
	HE551505-KIE-HDG-A417-DR-CD-005002	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005002.pdf
	HE551505-KIE-HDG-A417-DR-CD-005003	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005003.pdf



Discharge Document	Drawing No	Link
	HE551505-KIE-HDG-A417-DR-CD-005004	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005004.pdf
	HE551505-KIE-HDG-A417-DR-CD-005005	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005005.pdf
	HE551505-KIE-HDG-A417-DR-CD-005006	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005006.pdf
	HE551505-KIE-HDG-A417-DR-CD-005007	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005007.pdf
	HE551505-KIE-HDG-A417-DR-CD-005008	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005008.pdf
	HE551505-KIE-HDG-A417-DR-CD-005009	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005009.pdf
	HE551505-KIE-HDG-A417-DR-CD-005010	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005010.pdf
	HE551505-KIE-HDG-A417-DR-CD-005011	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005011.pdf
	HE551505-KIE-HDG-A417-DR-CD-005012	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005012.pdf
	HE551505-KIE-HDG-A417-DR-CD-005013	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005013.pdf
	HE551505-KIE-HDG-A417-DR-CD-005014	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005014.pdf
	HE551505-KIE-HDG-A417-DR-CD-005015	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005015.pdf
	HE551505-KIE-HDG-A417-DR-CD-005016	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005016.pdf
	HE551505-KIE-HDG-A417-DR-CD-005017	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005017.pdf
	HE551505-KIE-HDG-A417-DR-CD-005018	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005018.pdf
	HE551505-KIE-HDG-A417-DR-CD-005019	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005019.pdf
	HE551505-KIE-HDG-A417-DR-CD-005020	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005020.pdf
	HE551505-KIE-HDG-A417-DR-CD-005021	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-DR-CD-005021.pdf
	HE551505-KIE-HDG-A417-SP-CD-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A417-SP-CD-000001.pdf
	HE551505-KIE-HDG-A436-DR-CD-000507	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-A436-DR-CD-000507.pdf
	HE551505-KIE-HDG-ATT_B_05A-DR-CD-000551	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ATT_B_05A-DR-CD-000551.pdf
	HE551505-KIE-HDG-ATT_B_05B-DR-CD-000552	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ATT_B_05B-DR-CD-000552.pdf
	HE551505-KIE-HDG-ATT_B_06-DR-CD-000553	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ATT_B_06-DR-CD-000553.pdf
	HE551505-KIE-HDG-ATT_B_07B-DR-CD-000554	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ATT_B_07B-DR-CD-000554.pdf
	HE551505-KIE-HDG-ATT_B_08-DR-CD-000555	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ATT_B_08-DR-CD-000555.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000501	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000501.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000502	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000502.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000503	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000503.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000504	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000504.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000505	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000505.pdf
	HE551505-KIE-HDG-B4070-DR-CD-000506	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-B4070-DR-CD-000506.pdf
	HE551505-KIE-HDG-C377-DR-CD-000506	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-C377-DR-CD-000506.pdf
	HE551505-KIE-HDG-CLD_SLD_LN-DR-CD-000503	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-CLD_SLD_LN-DR-CD-000503.pdf
	HE551505-KIE-HDG-CLD_SLD_LN-DR-CD-000504	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-CLD_SLD_LN-DR-CD-000504.pdf
	HE551505-KIE-HDG-CWL_JN-DR-CD-000501	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-CWL_JN-DR-CD-000501.pdf
	HE551505-KIE-HDG-CWL_JN-DR-CD-000502	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-CWL JN-DR-CD-000502.pdf
	HE551505-KIE-HDG-CWL_JN-DR-CD-000503	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-CWL JN-DR-CD-000503.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000501	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000501.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000502	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000502.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000503	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000503.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000504	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000504.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000505	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000505.pdf
	HE551505-KIE-HDG-PR01-DR-CD-000506	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR01-DR-CD-000506.pdf
	HE551505-KIE-HDG-PR03-DR-CD-000501	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR03-DR-CD-000501.pdf
	HE551505-KIE-HDG-PR03-DR-CD-000502	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR03-DR-CD-000502.pdf
	HE551505-KIE-HDG-PR16-DR-CD-000508	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-PR16-DR-CD-000508.pdf
	HE551505-KIE-HDG-ULLWD_JN-DR-CD-000505	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ULLWD_JN-DR-CD-000505.pdf



Discharge Document	Drawing No	Link
	HE551505-KIE-HDG-ULLWD_JN-DR-CD-000519	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ULLWD_JN-DR-CD-000519pdf
	HE551505-KIE-HDG-ULLWD_JN-DR-CD-000520	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ULLWD_JN-DR-CD-000520.pdf
	HE551505-KIE-HDG-ULLWD_LN-DR-CD-000509	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ULLWD_LN-DR-CD-000509.pdf
	HE551505-KIE-HDG-X_AX_STOC_Z-DR-CD-000517	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_AX_STOC_Z-DR-CD-000517.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000510	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000510.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000511	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000511.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000512	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000512.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000513	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000513.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000525	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000525.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000526	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000526.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000556	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000556.pdf
	HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000557	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_JN_SHAB_Z-DR-CD-000557.pdf
	HE551505-KIE-HDG-X_LN_COWL_Z-DR-CD-000514	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_LN_COWL_Z-DR-CD-000514.pdf
	HE551505-KIE-HDG-X_LN_COWL_Z-DR-CD-000515	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-X_LN_COWL_Z-DR-CD-000515.pdf
	HE551505-KIE-HDG-ZZ-DR-CD-000501	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ZZ-DR-CD-000501.pdf
	HE551505-KIE-HDG-ZZ-DR-CD-000502	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ZZ-DR-CD-000502.pdf
	HE551505-KIE-HDG-ZZ-SP-CD-000001	https://assets.nationalhighways.co.uk/roads/road-projects/A417+missing+link/Requirements/HE551505-KIE-HDG-ZZ-SP-CD-000001.pdf